Seattle Light Rail Review Panel
Meeting Notes for November 7, 2001

Agenda Items
= Maintenance Base Facility (changes to 90% design)
= Beacon Hill Station

Commissioners Present Staff Present

Rick Sundberg, Chair Debora Ashland, Sound Transit
Paul Tomita Cheryl Sizov, CityDesign

Don Royse Kathy A Dockins, CityDesign

Matthew Kitchen
Jay Lazerwitz
Mimi Sheridan

LRRP Business

LRRP business was deferred until later in the meeting.

Maintenance Base Facility/Changes to 90% Design
Mike Merrick, Sound Transit

Mike Merrick gave an update on the Maintenance Base Facility, currently nearing the construction phase,
and approaching 90% completion for submittal to DCLU for a permit. He was joined by Greg Baldwin,
who noted that the project had matured a great deal since ST's last presentation. He also outlined the
changes that have been made to reduce costs, but assured us that the integrity of the project remains:

= Maintenance of Way building deferred.

= The landscaping has been reorganized to align the throat of the entrance and make it more like a
street/corridor.

= The truck shop has also changed; there will be no “lantern” walking along it. It's too expensive, and
there is a concern about having that much glass in a shop. It's been changed to concrete.

= There have been subtle changes to the rhythm of the pedestrian/visitor walk ramp.

= There has been no real change to the light monitors other than the art project has been eliminated.

= The siding material has been changed to something less likely to collect dirt, and more likely to wash
clean in the rain.

= The brick color has also been changed so it will be light enough to see on a dark grey day, but dark
enough to show the color.

Discussion

Beverly Barnett from SeaTran noted she is here to follow the evolution of the Maintenance Base Facility
and to keep on top of the urban design impacts and public benefit of the vacation portion. Also
concerned about traffic issues becoming a problem later.

= What remains of the art project? (The light monitor has been deleted. The light monitors were the
only aspect of the arts program; our only interest was to provide the light monitors with saturated
color. If that's gone, we have nothing.)



There seems to be a reduction in the number of trees. Will those be reinstated in the second phase?
(Yes, if they were put in now they'd just be torn out when the second phase begins.)

The artistic facet of the lighting was intended to be a part of the public benefit package necessary
for the vacation. (We didn't put any money into the Maintenance Base Facility budget at 38.5% per
LRRP direction. (We needed to cut back on costs and that's where the cut took place.)

Will the monitors be lit at night? (Yes, some light will spill out of the shop, but there will be no
uplighting and it won't be colored.)

So the original intent remains; it's just not colored. Has the lantern been turned into a concrete
wall?

| actually like it better, especially the way the concrete is finished.

Compositionally, the building still makes some sense; one can still see into the shop. | like the way the
alignment has been readjusted visually. But we will really have to sort through the public benefit
since the art element is completely gone. Its educational component and the fact that it's open to the
public is okay, but we have to build an argument that the street vacations are valid. The
neighborhood doesn't need to be gentrified.

The presence or absence of colored lights alone is not enough to base a decision on; it's not a deal-
breaker.

The educational benefit is definitely important. But we told ST to focus on where the public enters
the building and put some art there, without saying, “There's no budget.” | like the brick color, but
not the glass color. It should be more industrial, not green. That's just in the drawing; the glass will
be clear. It's hard to portray clear glass in a rendering; our other option was black.

How has the Design Commission defined “public benefit” in a street vacation? | want to be sure we're
using the same definition.

| just want to be clear with ST that if we leave the art behind, we still have enough other public
benefits to justify the vacation. (Beverly: | do think public benefit will be an issue. The Council looks
for something beyond benefits included in the organization’s mission or any physical improvements.
They want something tangible. Art is small, but it adds up to items of intrigue/interest to the
public.)

Is it mitigation?
Yes, | suppose, although I don't like that term. A couple of things about this project are unique: it's
well-designed, and the shop bays with the monitors as a defining element at night. It could have
been a tilt-up concrete building.

I'm very happy that the light monitors and articulation and transparency of bays are still intact; that
is a big public benefit considering what could have occurred.

We also discussed the economic benefits with Alaskan Copper.

A possible benefit is the aggregation of property; may make ingress and egress cleaner, which would
be a benefit to freight mobility. Of course, that hasn't been proven yet. (Greg: Art was never
intended to be mitigation; that word reminds me of apologizing for sinning. What we have tried to
do as a public benefit is make an essentially introverted building extroverted. Having the shop
lighted at night is not a singular gesture; it's part of a broad gesture that includes the ramp. It
opens the building to visitors and the public.)

Can we recapture some of the intent of the colored lighting? Could we paint the roof a different
color, or use paint colors that will reflect light differently? (That might not be good for the workers.
We have to make sure we don't create weird lighting conditions for the employees.)
The reason | am asking about the definition of public benefit is because the benefit is supposed to be
in exchange for giving up the right-of-way. Or oriented around the urban context that is created
because of the project. Remember this is a maintenance facility.

| want to make sure the right questions have been asked and discussion has happened. It sounds like
LRRP will still support the stronger public benefits of the facility, like landscaping and the ramp, while



dismissing the art project. It's important that ST articulate its design principles very carefully, but it
sounds like we think it's okay for them to go ahead.

= |t's clear that design considerations have been given to visitors. Is there a programmatic component
to this? (ST feels it has the responsibility to give back to the community and an obligation to show
the public how the system works. We hope the design will promote an understanding of the light
rail project.)

= So we approve the design in spite of the art loss? We want to put this into action?

= Yes.

The Panel the voted to approve the changes to the Maintenance Base Facility 90% design. Thanks for
bringing this back. Paul added that it has been a joy, especially compared to McClellan station. Debora
asked for clarification of whether the motion constituted approval for both the vacation and the design?
Rick indicated yes.

LRRP Business

Paul moved to approve the October 3, 2001 meeting notes, provided they are reviewed and “tidied up” by
Cheryl. The motion passed.

ST Update on MLK Corridor Work
Debora Ashland, Sound Transit

Debora told the Panel about the C-Link meeting re: MLK that took place last Friday, and passed out an
expanded version of the schedule she gave us a month ago covering signaling, other Sasaki work, and
undergrounding of utilities. Two tracks (baseline with overhead, also still revising estimates for
undergrounding); should have an undergrounding decision by the end of the year.

The C-Link meeting was mostly Q and A. There were questions regarding safety, lane widths, emergency
vehicle response time (6" non-mountable curbs), fencing and thorny bushes. There will be landscaping
only at either end of the trackway, not at the intersections. Also, no fence along the length of the
trackway; just at the stations. There were also questions regarding the 8" wide sidewalk, due to taking a
building. It's becoming a topic south of Henderson. Otherwise, 10' 3" is standard.

ST is in contract negotiations with Arai-Jackson and OTAK. The preliminary engineering for Beacon Hill
starts on Monday and should be completed by February 2002. February '02 is also when final design
begins on McClellan Station.

SE 730/730 - January 2, 2002, for one year, bringing civil on board as needed.

Beacon Hill Station Update

Greg Ball, Sound Transit
Allen Parsons, Sound Transit
Mike Williams, Sound Transit

Work on the Beacon Hill station is gearing up again now that the Board has voted to include this a
completed station as part of Airport/South Link. The design has been revised from earlier work and now
consists of:

= Asingle headhouse instead of two (there is dry-cleaning fluid contamination on the site of the western
headhouse)



= One main access shaft, 160’ deep, with a 2" smaller one for ventilation—working with the Fire
Department to detail this

= There will be four high-speed elevators from grade to the 15" wide platform, with cross passages for
emergency purposes only

= Projected to carry 3000 passengers/day in 2020

= Will be built with funding saved from deferring the Boeing Access Road station

Sound Transit staff always felt this was a high use station. We'll be going back out to the community in
February 2002 with 30% drawings. Dan Corson is assigned to work with on the art again with the
architectural consultants. We presently prefer a single penthouse. This is a changing area regarding
demographics. Link will have a big impact on the future of Beacon Hill.

Discussion

= Why is the staging area so big? (Yes, it is big. A single owner owns four parcels there so it is easier to
work with him. It is also a good TOD opportunity. The South China Restaurant will lose their
business because we'll need to take their building and parking lot. But we'll help them relocate too.
This is zoned NC40 with a pedestrian overlay.)

= |s there an urban designer on the team or someone to maximize TOD opportunities? It seems like that
could really work well here. (The OTAK team includes Murase and some TOD work in the scope. Scott
Kirkpatrick is the new Sound Transit employee for TOD work.)

= | really recommend that you redevelop there. (We have baseline budget to build a station.)

= |f it is well-planning with community involvement, you can program the space and identify specific
proposals for uses.

= Maybe the Red Apple will want to redevelop in five years? Make sure development space gets made
into something useful after Sound Transit is done with it, but before the redevelopment happens.
(The single shaft in Lander Street helps to maximize plaza property.)

= We don't want to see a chopped up footprint—keep it developable.

= | am eager to see more of this station.

No action was taken, and the meeting adjourned at 6:00 pm.



